

Weekly Report

Andy

Began working on poster and revising documentation (4/9, 6 hours)

Finished design and content of poster as team (4/10, 6.5 hours)

Total-To-Date: 137.5 hours

Abe

Installation of Xplico on distributed Linux systems (10 hours)

- Attempted source code installation on multiple CentOS, Fedora images
- Finding and installing dependencies
- Manual modifications to configuration files
- Manual directory movements for hard-coded paths
- Learning and using libtools
- Finding solutions to miscellaneous anomalies

Finished design and content of poster as team (4/10, 6.5 hours)

Total: 16.5 hours

Total-To-Date: 56 hours

Altay

Wrote data for final document (4/7, 3 hrs)

- Wrote my part of the implementation details.
- Wrote all alternative designs
- Wrote my part of what I learned

I went over php (4/8, 2 hrs)

- I can program something simple with php at this point.
- Confused about CakePhp but did not go over it extensively yet.

Finished design and content of poster as team (4/10, 6.5 hours)

Total-To-Date: 88.5 hours